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EP A ' V Technical Direction Document 01.95-07-0065.C
Amendment . e
START CONTRACT #: 68-W5-0009 (

Activity Type: 1V.A.3 Site Inspection Prioritization Created On: 04/15/97 =
Task: Sampling SIP ~ DPO/PO:Diane Kelley =
General Task Description: SIP Task Monitor: Daria Dilaj =
Completion Date: 06/27/97 Task Codes: 21; J; Sl =
Site/Project Name: Covitch Property/Former ATF Davidson Estimated Cost :$0.00

Co. : Estimated Hrs: 30

City, State, Zip: Northbridge, MA Dedicated:30
‘SSID #: XX CERCLIS #: MAD046128559 Non-Dedicated:0

Funds Source: CERCLA Site Assessment Deliverable; Letter Report

DCN #(s): Overtime: Not Applicable

SCP084 (AAE) Site Assessment $-21,229.00 Reference: No

SCP111 (AAG) Site Assessment $21,229.00 . ‘

TDD Expenditure Limit: $21,229.00 Staffing: Dedicated Staff

Hours: 670 Priority: High
Dedicated Hours: 670 Start Date: 01/10/97
Non-Dedicated Hours: 0

Specific Element(s): Refer to SI/SIP SOW dated 10/04/95.

Comments: Extension of completion date due to delays which result from EPA and START agreeing
to allow PRP MCP Tier classification information be incorporated into the Draft SIP.
Additional hours are added due to the time required to deal with third party contact,
additional data reviews, and summary of PRP analylitical data materials. Refer to Status
Report dated 04/03/97.

{Also note changes in DCN numbers}

A. TDD Created By:

W %W - 04/15/97

Caroline N Marchant/R1/USEPA/US _ Signed On:

B. Reviewed and Approved By:

Project Officer: W EE ;W 04/15/97

Caroline N Marchant/R1/USEPA/US Signed On:

Contract Officer:
Not required Signed On:

Recos GMuot H-17-97

Active Amendment #01-95-07-0065-C Printed On 04/15/97 at 11:;15:12 AM
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E PA ’ Status Report 01-95-07-0065-B

START CONTRACT # 68-W5-0009
Site/Project Name: Covitch Property/Former ATF Davidson DPO/PO: Diane Kelley

Co. Created On: 04/03/97
Activity Type: IV.A.3 Site Inspection Prioritization Estimated Completion Date:
Task: Sampling SIP 03/28/97

General Task Description: SIP

Ceiling for This TDD # Staffing: Dedicated Staff

Estimated Cost: $21,229.00

Estimated Hours: 640
Dedicated: 640
Non-Dedicated: O

Priority: High

Status Section - Signed by Roy F. Weston Inc. START I on 04/04/97 10:01:46 AM, according to EPA Admin.
Estimated additional funds and hours, above TDD ceiling amounts, required to continue performance for the
period specified in tlie TDD:

Additional Cost: $0.00

Additional Hours: 30.0

Contractor Comments:
START is requesting an amendment to the completion date due to delays which result from

EPA and START agreeing to allow PRP MCP Tier classification mformatuon to be
incorporated into the Draft SIP.

Additionally START is requesting 30 additional LOE hours (no additional cost) which result
from the additional time required to deal with third party contact, additional data reviews,
and summary of PRP analytical data materials.

Tasks remaining to be completed for this site include incorporation of third party data into
the draft, and submittal of the draft and final reports. START anticipates no change in the
cost {dollars) required to complete this project. However, the new anticipated completion
date and budget (LOE hours) for.the project are 27 June 1997 and 670 LOE hours.

Contractor Signature:

%5 77/@—

Roy F. Weston Inc. START | Signed On:

Status Report for TDD # 01-95-07-0065-B Printed On 04/04/97 at 10:03:07 AM



To Amend Projects through ATGS, please provide the following information:

| Site Leader’s Name: Mike Jennings Today’s Date: 27 March 1997
Amendment Required by: 28 March 1997

Site/Project Name: Covitch Property/formerly ATF Davidson Property

- TDD No./PCS No.: 95-07-0065 C

Additional Hours needed to complete project: 30

Additional Dollars needed to complete project: N/A

New Completion date, if applicable: 6/27/97

New Estimated Budget for the project (hours/dollars): 670 LOE & $21,229

Short explanation of why amendment is needed:

." o o hack
START is request;c?n amendment it the completion date due to delays Jesulting from EPA and
START agreeing to allow PRP MCP Tier classification infoi’mationﬂincorporated into the Draft

SIP. ¢ 4 L : 7o be
whel

Additionally ST. is requesting additiopdl 30 LOE hours (no additional cost) resultirg from LA
additional time“dealings with third party contact, additional data reviews )and summary of PRP
analytical data materials. o '

is site include incorporgtion of third party data into the
draft,"submittal of the draft and final reports. START anticipated no change in the cost (dollars)
required to complete this proje owever,the new anticipated completion date and budget (LOE
hours) for the project are 27 June 1997 and 670 LOE hours.

Tasks /emaining to be completed for

Site Leader’s initials W Date ?728/?’7’

Project Leader’s initials @ Date ;/z/ 71T

ATL/TL’s initials N pae A~ 2-97
/

ATGS Coordinator’s initials Date




E PA TDD Acceptance Report 01-95-07-0065-C

START CONTRACT # 68-W5-0009
Site/Project Name: Covitch Property/Former ATF Davidson DPO/PO: Diane Kelley

Co. " Created On: 04/15/97
Activity Type: IV.A.3 Site Inspection Prioritization Priority: High
Task: Sampling SIP Staffing: Dedicated Staff

General Task Description: SIP
Estimated Cost: $0.00 Estimated Completion Date:06/27/97
Estimated Hours: 30
Dedicated: 30
Non-Dedicated: O
Specific Element(s):
Refer to SI/SIP SOW dated 10/04/95.

Acceptance Comments: - Signed by Roy F. Weston Inc. START I on 04/15/97 06:14:03 PM, according to EP

Accepted by:
9&%‘!) A a2
04/15/97
Roy F. Weston Inc. START | Signed On:

Acceptance Form for TDD # 01-95-07-0065-C Printed On 04/17/97-at 01:42:38 PM




E PA - TDD Acceptance Report 01-95-07-0065-C

START CONTRACT # 68-W5-0009

Site/Project Name: Covitch Property/Former ATF Davidson DPO/PO: Diane Kelley
Co. Created On: 04/15/97
Activity Type: IV.A.3 Site Inspection Prioritization Priority: High
Task: Sampling SIP Staffing: Dedicated Staff
General Task Description: SIP _
Estimated Cost: $0.00 Estimated Completion Date:06/27/97
Estimated Hours: 30 :

Dedicated: 30

Non-Dedicated: O
Specific Element(s):

" Refer to SI/SIP SOW dated 10/04/95.

Acceptance Comments: - Signed by Roy F. Weston Inc. START I on 04/15/97 06:14:03 PM, according to EP

Accepted by: :
. 04/15/97
Roy F. Weston Inc. START | Signed On:

Acceptance Form for TDD # 01-95-07-0065-C Printed On 04/15/97 at 06:24:48 PM




